## Existing trial area

## Potential extended area

**Public consultation (July-Aug 2026)**

### Summer 2026

**Review public consultation feedback, data and policies**

**Decision on whether to make trial permanent and proceed to consult on extension (September)**

### Autumn 2026

**Trial pedestrianisation becomes permanent (November)***

**Review feedback on extended traffic-free zone**

### Winter 26-27

**Design of improvements to look, feel and accessibility of the permanent space***

**Carry out design, feasibility and modelling work on extended traffic-free zone***

***Including specialist stakeholder engagement***

### Spring 2027

**Public consultation on extended traffic-free zone***

**Review public consultation feedback, data and policies***

### Summer 2027

**Further community engagement on designs***

**Decision on whether to proceed with extended area***

**Further design and feasibility work****

### Autumn 2027

**Traffic Order consultation****

**Potential start of construction of improvements to Camden High Street***

**Potential start of construction works to enable the extended pedestrian zone****

### Winter 27-28

### Spring 2028

** Subject to decision in September 2026*

*** Subject to decision in Summer 2027*